

PREAMBLE—

1. The period of operation of the following Stage I Community Development Blocks on the dates noted against each.—

'A' Stage I Blocks

Name of the Block		Date of inauguration	Date reaching
Tumkur-cum-Gubbi Block	(1) Gubbi ($\frac{1}{2}$ Unit)	2-10-1954	2-10-
	(2) Tumkur ($\frac{1}{2}$ Unit)	2-10-1954	2-10-

'B' C. D. Blocks of Old Pattern

Name of the Block		Date of conversion as C. D. Blocks	Date reaching
1 Srinivasapur	...	2-10-1956	2-10-
2 Koppa-N. R. Pura-Sringeri	...	2-10-1956	2-10-
3 Kunta	...	1-11-1956	31-10-

2. The Ministry of Community Development, Government of India have, in their 5—6th October 1959 cited 2nd above communicated their approval to extend the period of the above noted four C. D /Stage I Blocks up to 31st March 1960 i.e., till the end of 1959-60 so as to utilise the unspent funds available in the Block Budget subject to conditions:—

- (i) The total schematic ceilings under the various heads of the blocks budget 'Loan' and 'Other than loan' are not exceeded in any way.
- (ii) The balance of development work in the Project will be carried out by the N.E.S. pattern, supplemented by the staff of the Welfare Departments considered necessary.
- (iii) The entire programme should be completed by 31st March 1960. Till that period of Stage II either under 'Loan' or 'Non-loan' will be available.

ORDER No. P & D 94 DAD 59, DATED BANGALORE, THE 13TH OCTOBER 1959 (ASVIJA 21, SAKA ERA 1881).

Sanction is accorded to extend the period of operation of all the above blocks up to 31st March 1960, i.e., till the end of financial year 1959-60, subject to conditions imposed by the Ministry of Community Development as above.

2. The Divisional Commissioners/Deputy Commissioners are requested to see that the tempo of progress in the above Blocks is stepped up so that the unspent balances are fully utilised before the expiry of the extended period of operation in each case, so that no incomplete works are carried over to the next period. However, the position of unspent balances may again be reviewed in February 1960 and if considered absolutely necessary, fresh proposals for extension of time may be made before the 15th February 1960.

3. The Heads of Development Departments concerned are requested to take necessary action to make due provision in their departmental budgets for the dates the several blocks enter the extended period of operation, for expenditure on account of such staff that is employed during Stage I and not provided for in the pattern of staff prescribed for a N.E.S./Stage I.

By Order and in the name of the Governor

S. H. ANNA

Under Secretary to Government
Planning and Development Department